


 
 

Preliminary Report / Feasibility Study 
Signal Optimization and  

Intelligent Transportation Systems (ITS) Project 
City Project Number 2016-202 

 

I. Scope of Work 
 
In 2009, the City was awarded and Energy Efficiency and Conservation Block Grant 
(EECBG).  With those grant funds, the City studied signal optimization opportunities within 
the City and along with the I-494 Parallel Route Optimization (PRO) signal project, a few of 
the studied corridors were implemented.  This project is a continuation of these previous 
projects. 
 
The work will include adding interconnected infrastructure, communications equipment, 
central systems software, implementation of phasing modifications, and coordinated and 
optimized signal timing plans at multiple corridors within the City.   
 
Locations being considered for signal optimization and ITS project are: 
 
Section A1: South Loop District  
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Section A2: American Boulevard 

 
 
Section B: Lyndale Ave 
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Section C: 86th and 90th Streets 

 
 
Section D: 98th Street (Humboldt Ave to Penn Ave) 

 
 
Section E: 98th Street (France Ave to Little Rd) 

 
 
Section F: West Bush Lake Road across I-494 bridge 
 
 

II. Project Cost Estimate 
 
The estimated project costs are summarized in the table below: 
 

Design $300,000 
Construction $700,000 
Project Administration $120,000 
Total $1,120,000 
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III. Project Funding 
 
The project is being funded by a mix of federal grant and City funds with the following 
breakdown: 
 

Congestion Mitigation and Air Quality (CMAQ) Federal grant $896,000 
Municipal State Aid (MSA) Funds $224,000 
Total $1,120,000 

 
Any CMAQ grant or MSA funds that are ineligible will be funded by City Fund 4130. 
 

IV. Special Assessments 
 
There are no special assessments for this project. 
 

V. Design and Construction Schedule 
 
Plans will be designed by a consultant engineer, managed by Bloomington Engineering 
Division staff.  The tentative schedule is for construction to begin in the fall of 2016 and be 
completed in 2017. 
 
 


